Archdale Neighborhood Post Installation Schedule

ID Task Task Name Duration Start Jan 29, '23 Feb 5, '23 Feb 12,'23 Feb 19, '23 Feb 26, '23 Mar 5, '23 Mar 12, '23 Mar 19, '23 Mar 26, '23 Apr2,'23 Apr
1 % ﬂ;de Archdale Boulevard & Shagbark Terrace 1 day Sat1/28/23 Fls sch[nvdglr;sBcs’&vlleTv\;vnTjELSSIs‘;AgLa\:vrII_IF_es"Z:;AeTWTFSSMTWTFSSMTWTFSSMTWTFS siMTwiTlF[s s\M\T\w\T\F\s‘sﬁ\A\T\w\T\F\s S
> & = Archdale Boulevard & Waverly 1day Sat 1/28/23 jrodale glevard & Bauerly
* By = Archdale Boulevard & Chavous Lane 1 day Sat 1/28/23 g rohdale Sglevard & Sgvous Lang
¢« % =  Archdale Boulevard & Old Dominion Drive 1day Sun 1/29/23 Archdaiggpulevard Siid DominggDrive
> % =  Archdale Boulevard & Old Dominion Drive 1day Sun 1/29/23 Archdaiggpulevard Siid DominggDrive
° % =  Qld Dominion Drive & Botany Bay Boulevard 1 day Sun 1/29/23 Old Dorgifion Drive Sotany Bagiulevard
7 ¥ = Botany Bay Boulevard & Bay Tree Lane 1 day Mon 1/30/23 Botangy Boulevig & Bay Trgane
5 & =  Botany Bay Boulevard & Richfield Drive 1 day Mon 1/30/23 Botangesy Boulevig & Richfiggprive
° #i =  Botany Bay Boulevard & Richfield Drive 1 day Mon 1/30/23 Y Boulevgl& Richficrive
0 & =  Botany Bay Boulevard & Richfield Drive 1 day Sat 2/4/23 potany Bagiloulevard Sgichrfield Cage
" ® = Old Dominion Drive & Bindon Circle 1 day Sat 2/4/23 Pid Domigieh Drive &ggydon ClrdS
2 # = Old Dominion Drive & Bindon Circle 1 day Sat 2/4/23 Pid Domigieh Drive &ggydon ClrdS
3 & = Old Dominion Drive & Bindon Circle 1 day Sun 2/5/23 Old Dorggon Drive Sgindon Cirg
4 B = Old Dominion Drive & Bindon Circle 1 day Sun 2/5/23 Old Dorggion Drive Sgindon CIrss
s B = Old Dominion Drive & Windsor Court 1 day Sun 2/5/23 Old Dorgigion Drive Si¥indsor CRg
s % =  Old Dominion Drive & Palmetto 1 day Mon 2/6/23 Old Dagnion Drivig Paimettq
7 ¥ = Old Dominion Drive & Palmetto Bluff Drive 1 day Mon 2/6/23 Old Dgghion DrivelS Palmettcleuff Drive
s % = Old Dominion Drive & Palmetto Bluff Drive 1 day Mon 2/6/23 it R’ ! s
9 B = Old Dominion Drive & Palmetto Bluff Court 1 day Sat2/11/23 Pld DomiSen Drive &ggmetto Blaggourt
» & =  Old Dominion Drive & Botany Bay Court 1day Sat2/11/23 Pld DomiB Drive & Sggany Bay Sgrt
2 1 = Old Dominion Drive & Botany Bay Boulevard 1 day Sat2/11/23 Pld Domilgh Drive & Rggany Bay Sglevard
2 M =  pglmetto Bluff Drive & Richmond Avenue 1day Sun 2/12/23 Palmettlg 1 DriveRiiichmandigenue
= @ = Old Dominion Drive & Palmetto Bluff Drive 1 day Sun 2/12/23 Ok Dorlon Dive Slimetts S8t Orve
» & = Archdale Boulevard & Lewisfield Drive 1day Sun 2/12/23 - Archdalggpulevard Segwisfield Rfe
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Archdale Neighborhood Post Installation Schedule

ID Task Task Name Duration Start Jan 29, '23 Feb 5, '23 Feb 12,'23 Feb 19, '23 Feb 26, '23 Mar 5, '23 Mar 12, '23 Mar 19, '23 Mar 26, '23 Apr2,'23 Apr
~ % ﬂ;de owisFeld Drive & Broadrmareh 1 day Mon 2/13/23 Fls SMT[WTFsSMTWTFsngvli/emsgijlgAgr\g\(l;;sBior\g;r\avaTrS;sSMTWTFSSMTWTFS sMTWTFls s\M\T\w\T\F\s‘sﬁ\A\T\w\T\F\s S
% & = | ewisfield Drive & Broadmarsh Court 1day Mon 2/13/23 i LewistRg Drive & Badmarsh St
7 B = | ewisfield Drive & Broadmarsh Court 1day Mon 2/13/23 la-Lewlstg Drive & Sgadmarsh St
» B = | ewisfield Drive & Richmond Avenue 1 day Sat2/18/23 evisfieldgve & Rictignd Avence
» 5 = | ewisfield Drive & Scottswood Drive 1 day Sat2/18/23 penishelaigve & Scolgyood Drivg
© = Scottswood Drive & Gatewood Street 1 day Sat2/18/23 peottswoggrive & Ggvood Strelt
% B = Gatewood Street & Wicker Court 1day Sun 2/19/23 Gatawoggtroat & iger Court
» B =  Mansfield Boulevard & Scottswood Drive 1day Sun 2/19/23 MansfleSl ovlcvardiiscottswoggrive
3 B =  Mansfield Boulevard & Scottswood Drive 1day Sun 2/19/23 MansfleSl ovlcvardiiscottswoggrive
» B =  Mansfield Boulevard & Scottswood Drive 1 day Mon 2/20/23 MansfSl Boulevagi Scottswigey Drive
» B =  Mansfield Boulevard & Scottswood Drive 1 day Mon 2/20/23 MansSg Dovievar Scottswigg Drive
% [ = Mansfield Boulevard & Willow Oak Circle 1 day Mon 2/20/23 g Doulevals Willow Qg Cirdle
¥ ¥ = Archdale Boulevard & Mansfield Boulevard 1 day Sat 2/25/23 y rehdale Sglavard & nshiald Bagvard
® B =  Archdale Boulevard & Mansfield Boulevard ~ 1day Sat 2/25/23 yrehdale Sglevard & Bgnsfiald Bgvard
» B =  Scottswood Drive & Weatherbark Circle 1 day Sat 2/25/23 peottswogRrive & Wagharbark (i
“© & =  Mansfield Boulevard & Weatherbark Circle 1 day Sun 2/26/23 Mansfiell ovlevardBRVeathertig Circle
“ & = Mansfield Boulevard & Knightsbridge Drive 1 day Sun 2/26/23 MansRegl oulevardBgnightsbriggs Drive
2 & = Botany Bay Boulevard & Anadale Court 1 day Sun 2/26/23 fotany Sy Boulevargl AnadalaBegr
4 & =  Botany Bay Boulevard & Wakefield Court 1 day Mon 2/27/23 Botanggy Boulavegy & WakefSg Court
“ & = Botany Bay Boulevard & Ashburne Court 1 day Mon 2/27/23 Botanglsy Boulevgg & AshbuglChurt
“ & =  Botany Bay Boulevard & Christee Court 1 day Mon 2/27/23 ey Boulevg & Christegonrt
“ & = Botany Bay Boulevard & River Oak Lane 1 day Sat 3/4/23 yotany BagRoulevard Sgsiver Oak Sge
“ & =  Rijver Oak Lane & Dorchester Court 1 day Sat 3/4/23 yiiver Oakigpe & DorcRgter Court
“ & =  Rijver Oak Lane & Baker’s Landing Drive 1 day Sat 3/4/23 i vor iy & Bakeggganding [Rge
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Archdale Neighborhood Post Installation Schedule

ID Task Task Name Duration Start Jan 29, '23 Feb 5, '23 Feb 12,'23 Feb 19, '23 Feb 26, '23 Mar 5, '23 Mar 12, '23 Mar 19, '23 Mar 26, '23 Apr2,'23 Apr
- % ﬂ;de T P TR sy e o 1 day Sun 3/5/23 Fls SMT[WTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFngIT\\r/\élIdzlseSENIJ.VQTF";;G%LZV;;HSSMTWTFssﬁvlTWTFs S
© B =  Timberline Trail & Laurel Ridge Road 1 day Sun 3/5/23 i Timberline Trail & Laurel Ridge Road
» ¥ =  Timberline Trail & Laurel Ridge Road 1 day Sun 3/5/23 &, Timberline Trail & Laurel Ridge Road
2 # = Timberline Trail & Laurel Ridge Road 1 day Mon 3/6/23 Timbegige Trail & Sgref Ridge Rad
i = | gurel Ridge Road & Sunrise Road 1 day Mon 3/6/23 Laurelgioe Road Rpurise Roge
“ M = | gurel Ridge Road & Sawpit Gap 1 day Mon 3/6/23 Ridge Road & Sawpit Gap
» 1 =  Sawpit Gap & Blue Ridge Trail 1 day Sat3/11/23 Sawpit Gap & Blue Ridge Trail
% B = Knightsbridge Drive & Excaliber Place 1 day Sat3/11/23 [(lghtsbrgl Prive &sallber PIge
7 B = Knightsbridge Drive & Lancelot Hall 1 day Sat3/11/23 (nightsbrege Prive Sggacelot Hal
B = Knightsbridge Drive & Old Saybrook Road 1day Sun 3/12/23 Knightsbridge Drive & Old Saybrook Road
® i =  Archdale Boulevard & Curtisston Court 1day Sun 3/12/23 Archdalgesfevard SRurtisston Sgrt
© 5 =  Mansfield Boulevard & Roxbury Drive 1day Sun 3/12/23 Mansfiols )/ |evarditoxbury [Rge
® % =  Mansfield Boulevard & Roxbury Drive 1 day Mon 3/13/23 MansSR [oUIeval Roxbunggve
© B =  Mansfield Boulevard & Roxbury Drive 1 day Mon 3/13/23 MansiB ffoulevalg Roxbungive
* % =  Mansfield Boulevard & Roxbury Drive 1 day Mon 3/13/23 B ovievagl Roxbungigive
M =  Roxbury Drive & Penshire Court 1 day Sat 3/18/23 yrobury (e & PensiBg, Court
& =  Scottswood Drive & Roxbury Drive 1 day Sat 3/18/23 peprtswogggprive & Reggury Drive
% % =  Roxbury Drive & Sherbrook Lane 1 day Sat 3/18/23 froxbury B8 & Shertggik Lane
7 % =  Rijchfield Drive & Nightingale Manor 1day Sun 3/19/23 ichfial g ve & Niggghgale Magg
® B =  Nightingale Manor & Castleberry Court 1day Sun 3/19/23 Mghtinglly Manor SggstichenyRRT
© B =  Nightingale Manor & Mulberry Court 1day Sun 3/19/23 Nightingale Manor & Mulberry Court
© & =  Dorchester Road & Archdale Boulevard 1 day Mon 3/20/23 Dorchir Road &8chdale Boggg
" ¥ =  Dorchester Road & Parkshire Way 1 day Mon 3/20/23 Dorchgr Road &igishire WY
2 ® = Archdale Boulevard & Parkshire Way 1 day Mon 3/20/23 ArchdSgBoulevargigParkshiraly
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